

MHONDORONGEZI RDC CHANGE REQUESTS

MHONDORO-NGEZI RDC WEBSITE REDESIGN REQUIREMENTS DOCUMENT

1. PROJECT OVERVIEW

The Mhondoro-Ngezi Rural District Council (RDC) seeks to redesign and redevelop its current website into a modern, high-performance platform.

The existing WordPress-based system will be replaced with a fully custom-coded solution, improving performance, security, and scalability.

KEY PRINCIPLE:

The redesign will **retain all existing website content**, with changes applied **only to structure, design and specifically requested features**.

2. PROJECT APPROACH

The redesign will follow a content-preservation approach, meaning:

- All current text, documents, and media will be maintained
- No unnecessary content changes will be introduced
- Focus will be on:
 - Improved layout and structure
 - Modern visual design
 - Enhanced functionality

3. SCOPE OF CHANGES

Included Changes

- Navigation restructuring
- Removal of generic left sidebar
- Page renaming and grouping
- Online Access portal
- Payment integration (PayNow)
- Complaint submission system
- ERP/CRM integration
- UI/UX modernization
- WhatsApp and Facebook integration

MHONDORONGEZI RDC CHANGE REQUESTS

4. WEBSITE STRUCTURE & NAVIGATION

NEW NAVIGATION MENU

- Home
- Governance
 - Council
 - Management
 - Departments
- About Us
- Contact Us
- Online Access
 - Make Payment
 - Applications
 - Bill Enquiry
- News / Notices
 - News
 - Vacancies
 - Procurement
 - Gallery /Projects

5. CONTENT RETENTION POLICY

- All current website content will be:
 - Reviewed
 - Cleaned (formatting only)
 - Reorganized into the new structure
- Content will not be altered in meaning or removed

6. KEY STRUCTURAL CHANGES

6.1 REMOVAL OF SIDEBAR

- The current left-side generic information panel will be removed
- Content will be redistributed into a modern full-width layout

6.2 PAGE REORGANIZATION

Current Section	New Section
Gallery	Projects
News	◦ News

MHONDORONGEZI RDC CHANGE REQUESTS

	○ Vacancies ○ Procurement ○ Gallery/Projects
--	--

7. CORE FUNCTIONAL FEATURES

7.1 ONLINE ACCESS PORTAL

- User registration and login
- Service applications:
 - Lease extensions
 - Proof of payment submissions
 - Account balance checks

7.2 ONLINE PAYMENTS (PAYNOW INTEGRATION)

- EcoCash payments
- Other PayNow supported methods
- Secure processing and confirmations

7.3 COMPLAINTS MANAGEMENT SYSTEM

- Online complaint submission form
- Automatic email notifications
- Integration with CRM (preferred)

7.4 CRM INTEGRATION

- Sync user interactions with existing system
- Enable tracking of:
 - Complaints

7.5 VACANCIES MANAGEMENT SYSTEM

- Dedicated vacancies page with structured listings
- Ability to post and manage job opportunities including:
 - Job descriptions
 - Requirements and qualifications
 - Application deadlines
- Online application support (optional enhancement)
- Upload and download of vacancy documents (PDFs)

MHONDORONGEZI RDC CHANGE REQUESTS

- Automatic expiry/removal of outdated vacancies

7.6 PROCUREMENT MANAGEMENT SYSTEM

- Dedicated procurement/tenders page
- Publishing of tender notices including:
 - o Tender reference numbers
 - o Scope of work / requirements
 - o Submission deadlines
- Upload of tender documents for download
- Supplier registration information section
- Automatic archiving of closed tenders
- Optional email alerts for new procurement opportunities

8. COMMUNICATION & SOCIAL INTEGRATION

WhatsApp

- Floating action button
- Opens direct chat with RDC number
- Always visible but subtle

Facebook

- Icon in header or footer
- Redirect to official page

9. DESIGN REQUIREMENTS

Visual Direction

- Modern, clean, and professional
- Government-appropriate design tone

Color Scheme

- Based on official logo
- Emphasis on **sky blue**
- Final approval required

MHONDORONGEZI RDC CHANGE REQUESTS

10. RESPONSIVE DESIGN

- Fully optimized for:
 - Mobile
 - Tablet
 - Desktop

11. TIMELINES : 6 WEEKS

TASK	DESCRIPTION	TECHNICIAN	TIME (DAYS)	EFFECTIVE (HOURS)
Project Planning & Requirements	Review scope, finalize requirements, stakeholder alignment	Tafara and Blessing	1	1
Content Audit & Mapping	Review existing site content and map to new structure	Tafara	1	2
UX/UI Design (Wireframes)	Create layout structure, navigation, and page wireframes	Tafara	2	5
Visual Design (UI Mock-ups)	Apply branding, colours, typography, and modern styling	Tafara	2	4
Frontend Development Setup	Setup project structure (HTML, CSS, JS frameworks)	Tafara	2	3
Backend Architecture Setup	Setup server, database, authentication system	Blessing	3	5
Navigation & Page Structure	Implement new menu, page hierarchy, routing	Tafara	2	3
Content Migration	Move and format all existing content into new system	Tafara	3	5
Online Access Portal (Auth)	User registration, login, session management	Blessing	4	10

MHONDORONGEZI RDC CHANGE REQUESTS

Service Applications Module	Lease extensions, payments proof, account checks	Blessing	3	10
PayNow Integration	Payment gateway integration (EcoCash + others)	Blessing	4	12
Complaints System	Form, email notifications, CRM sync	Blessing	3	3
CRM Integration	Sync complaints and user interactions	Blessing	3	8
Vacancies System	Job listing, uploads, expiry logic	Blessing	2	4
Procurement System	Tender listings, documents, archiving	Blessing	2	6
News & Notices Module	News, vacancies, procurement, gallery/projects	Tafara	2	4
WhatsApp Integration	Floating chat button setup	Tafara	1	1
Facebook Integration	Link integration in header/footer	Tafara	1	1
Responsive Design Optimization	Mobile, tablet, desktop optimization	Tafara	2	3
Testing & QA	Functional, usability, and performance testing	Blessing and Tafara	1	2
Security Hardening	Input validation, auth security, best practices	Blessing	2	4
Deployment	Hosting setup, domain config, go-live	Blessing	2	4
Documentation	Technical + user documentation	Tafara and Blessing	2	3

12. DELIVERABLES

- Completed website
- Documentation